

Production Services Status

February 27, 1995

1) Services currently online

CMP

Intel/Tech Doc

Dow Jones

Scholastic

2) Services in Production

Reuters

prototype by 3/17

Meikle, UI designer, John Sweet

Food Net

prototype by 3/17

Meikle, UI designer, Engineer (KO?)

CMP phase 2 & 3

80% complete by 3/31

Meikle, Peter, UI designer

Dow Jones New Center

completed by 3/10

Meikle, Georgios

Sports Network

customer spec meeting 3/3

Meikle, Claude, Aneesa

New York Times

prototype by 3/9

Meikle, Claude, Peter

Intel/Tech Doc

completed by 3/31

Meikle, Georgios

Stanford

prototype by 4/10

Meikle, Claude, John Sweet

3) Services in Holding Pattern - None

4) Services Pending

San Francisco Examiner

Tech-Doc On-Line/Intel Phase Two

Scholastic

Random House

Egghead Software

DB America

5) Sales Support

No demos recently - working mostly on "the hand off" and
balancing Account Management w/Production Management

6) Other work going on in Production Services

Usage and user statistics issues
budget time/\$ actuals

7) Items to be Addressed

Resource Needs: UI Designer, Production Management
Operations - PS people need to work from home
Hardware needs
Telephone needs for new office
6 PM mgrs meetings??